SCC ACTIONITEM LIST

Recommended the following Action Items be addressed

1.

2.

3.

Action#1 4-95-01 Standards Selection and Conflict Resolution Group Development

Action #2-95-05

Action #3-95-02

Recommended closure per Mr. Ramaswami’s briefing.
CFSwill call a meeting with the SMC Chairman to discuss the
development of the Standards Selection and Conflict Resolution
Group and explain the JTA tasker. The meeting is tentatively
scheduled for the end of December 1995.

Comments on SCC Standards Process mprovement White Paper
Recommended closure per Mr. Berrios's briefing.

SCC Member s to provide comments on the Standar ds Process

I mprovement White Paper to Mr. Berrios not later than 31
January 1996. Mr. Berrios will provide the status to the SCC at
the next meeting.

JTA Conflict Resolution Work Group Names

Recommended closure per Mr. Ramawami’s briefing.

SCC Members are asked to provide the names of their members
for the JTA Conflict Resolution Work Group not later than 20
December 1995.



SCC ISSUE LIST

Recommended the following issues be addressed

1.

2.

| ssue #2-95-04

| ssue #3-95-01

New Standards Process Approach

Recommended closure per Mr. Berrios's briefing.
Following the presentation of the new standards process
approach by the CFS, the members requested that the effort
be redirected. The assumptions need to be readdressed based
upon discussions during the meeting. Members requested that
the issue be addressed at the next SCC.

CFS/ICMC WG meeting

Item has been updated - Recommend closure.

CFS will call ameeting with representatives from DMC WG
and SCC. SCC members should be ready to identify people

to discuss issues surrounding naming convention standards at a
meeting tentatively scheduled for September 1995.



STANDARDS COORDINATING COMMITTEE
ISSUE SUMMARY SHEET

Updated: August 1995

| ssue: #2-95-04 Susp Date:

Issue Title: New Standards Process Approach
Date Opened: May 1995

Lead Activity: CFS

Subactivities:

| ssue Statement: The Standards Process Improvement Working Group deals with the
problemsidentified initially by the U.S. Marine Corps in working with the development of
Information Technology standards and the problems associated with timeless and support of
such efforts.

Closing Criteria: Presentation and approval of a Standards Process Improvement Working
Group white paper documenting findings and recommendations to the current process.

Milestones: 6 October 1995: White paper staffed with Working Group members.

Current Status: May 1995 - Mr. Berrios, JEBD, raised the issue at the 9 May 1995 SCC.
His briefing focused on those areas in which requirements analysis, standards development
and testing, and configuration management and maintenance.

I ssue Chronology:

February 1995 - Issue raised before the SCC. SCC provides additional guidance to the
working group.

May 1995 - Mr. Wilbert Berrios, Chief of the DoD Standards Assistance Department,
provided an update on the status of the Standards Process |mprovement Working Group
efforts to deal with the problems identified initially by the U.S. Marine Corps in working with
the development of Information Technology standards and the problems associated with
timeless and support of such efforts. Mr. Berrios discussed the additional guidance the SCC
provided to the working group at the February meeting and outlined those actions the working
group recommended as possible improvements. Mr. Berrios focused on those areas in which
the SCC and its subordinate bodies have direct influence: requirement analysis, standards
development and testing, and configuration management and maintenance. He stated that the



basic process is sound, and that only minor adjustments were necessary. Mr. Dave Gaon of
the CFS, Mr. Bert Newlin of the OASD (C3lI), and Dr. Kaplan all raised the issue that the
process may be flawed and that another paradigm, such as that used by the Internet
Engineering Task Force (IETF) (adopting the standard after two successful prototypes have
been demonstrated), might be more appropriate to meet DoD’s needs. Another alternative
discussed by Dr. Kaplan was requiring that the standard be tested as part of the system
compliance testing. The service that first requires the standard should pay to test the standard
as a part of development. Dr. Kaplan recommended that the group get back together to
investigate these alternatives and come forth with some additional recommendations. On the
basis of the discussion, COL Williams directed Mr. Berrios to reconvene the working group
to address these issues and present a briefing at the next SCC meeting.

June 1995 - COL Williams approved the concept of drafting a white paper documenting the
findings and recommendation of the previous Working Group (WG) meetings as alternative
approach to immediately reconvening the working group. The white paper would be staffed
with the working group members for their review and comments and presented in the August
SCC.

August 1995 - COL Williams approved delaying the white paper briefing to the SCC
scheduled for 1st Quarter FY 96, due to planning and preparation of the Center for Standards
Ssymposium.



STANDARDS COORDINATING COMMITTEE
ISSUE SUMMARY SHEET

Updated: February 1996

Issue: # 3-95-01 Susp Date: Ongoing
Issue Title: CFS/'IDMC WG Meeting
Date Opened: 30 August 1995

Lead Activity: CFS

Subactivities: N/A

I ssue Statement: CFS isworking with the Defense M egacenters to facilitate the DISA
Naming Conventions. The Naming Conventions group is preparing a letter for General
Edmonds signature. This letter will endorse these naming conventions. These naming
conventions are NOT standards. CFS will continue to support this effort.

Closing Criteria: The January DM C Director’ s meeting was canceled. Ms. Nanci Hannon
will continue to monitor, and facilitate the progress of this group. If standardsissues arise,
Ms. Hannon will present the SCC with the issue and proposed solution.

Milestones:

Current Status: JEBEA facilitated a DM C Naming Conventions meeting on 13-14 February
1996 at the PRK 111 office. The major output of this meeting was 1). Update to the DISA
Naming Conventions, 2). Preparation of an endorsement letter signed out by General
Edmonds, 3). Input to the Central Design Activities (CDA) meeting scheduled for 7 March
1996, and 4). Arrangements to provide access to these documents via the worldwide web.

I ssue Chronology:

Background: JEBE has been working with the DM C’ s to get their Multiple Virtua
Storage/Job Control Language (MV S/JCL) Naming documents through the standardization
process. Dr. Davies sponsored Ms. Etoi Moore’s August 95 presentation to the Standards
Coordinating Committee. In parallel, JEBEC has been working with WESTHEM and CFSW
to tighten the specific MV S/XA to MV S/ESA migration guidance.

November 1995 - JEBEC facilitated a teleconference on November 28, 1995. A number of
action items/issues came out of this teleconference.



The meeting on December 12th was canceled. ESA names will not be included in the DISA
Naming Standards document. The Naming Standards will reference the DMC SOP for the
naming conventions for ESA and 3rd party software. Tom Simpson has agreed to include the
DMC Implementation Guide in the SOP. The SOP will be maintained in Denver so updates
will be easy.

Suggestions for changes to the MV S portion of the DISA Naming Standards documents
should be forwarded to Don McClintok mcclintd@dmc.ri.disa.mil.

Dayton & Mech will continue to finalize the DM C (ESA) Implementation Guide. When ver
1.0isfinal I will send to the DMC Directors via Col Jones for signature/agreement.
Hopefully we can get close to ver 1.0 before the exec software meeting January 23-25.

Tim Drazba will look into the impact of OS/390 on our central receipt and distribution plan.

The Web site for open edition MVSiis:
http://www.s390.ibm.com:80/products/oe.bpxalwhp.html.

Center for Standards will “publish” the standards documents on the Web.



